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Constitution Hall - 3™ Floor South
P.O. Box 30426

525 West Allegan Street

Lansing, Ml 48909-7926

ENVIRONMENTAL
Subject:

King Highway Landfill Operable Unit 3 (August 2011)

Dear Keith:

Date:
August 31, 2011
Attached is the August 2011 Monthly Progress Report for the King Highway Landfill

Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Contact:
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for Michael Hassett
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, Phone:
after a Certificate of Completion of Construction is issued by the Michigan Department 315.671.9266
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Email:
Completion of Construction) of the AOC, progress reports shall be submitted pursuant Michael Hassett@arcadis-us.con
to the schedules set forth in the plans identified in the SOW.
Our ref:
If you have any questions, please do not hesitate to contact me. B0064583.0002.00675

Sincerely,

AR_CADIS of New York, Inc.

Michael Hassett, P.E.
Senior Environmental Engineer

Caopies:

Garry Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Patrick McGuire, ARCADIS
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MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE

ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE

AUGUST 2011

Remedial Activities

On July 29, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Kfawczyk) the July 2011 Monthly
Progress Report.

On August 2, MDAG/MDEQ provided a set of revised draft Restrictive Covenants for the KHL QU and
Mill Lagoons, along with a-draft amendment to the AOC, for Georgia-Pacific review.

On August 17, ARCADIS provided MDEQ with revised legal descriptions and survey plans
corresponding to the above-referenced draft Restrictive Covenants for the KHL OU and Mill Lagoons.

Operation, Maintenance and Monitoring Activiti_es

On August 16, Terra Contracting, LLC conducted the 2011 3™ quarter post-closure landfill inspection.

On August 18, ARCADIS conducted the 2011 3™ quarter post-closure landfill gas monitoring event.

Upcoming Activities

GACli

Georgia-Pacific will continue to work with the MDAG and MDEQ on finalizing the revised Restrictive
Covenants for the KHL OU and Mill Lagoons, along with the associated AOC amendment.

Georgia-Pacific will provide to MDEQ, for review, a draft letter agreement documenting the most
recent modified AOC schedule. . .

MDEQ will provide its comments on the revised DRAFT FINAL Post-Closure Operations and

Maintenance Plan (Deliverable 12) and the revised DRAFT FINAL Final Report for Completion of
Construction (Deliverable 14), which were submitted to MDEQ on June 16, 2011.
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